
Site Name: Operational Period: 

Task Order 62 CES Environmental Date: 10-3-2014 
U.S. EPA Region 6 

DAILY WORK ORDER 
Branch: Federal 

Division/ 
Grou : Response mergency and Rapid Response Service 

WORK AUTHORIZED: 
Continue to set up site for sludge box operations. 
Continue procurement activities for site set up and sludge_removal. 

Continue removal of mud from South Pond area. 

Work on water control measures. 
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Fed-e-ra-=_1-=_-=_-=--• 

Task Order:-- 062 loate: 10.3.2014 Time:1700 Date: 10.3.2014 Time 1700 

PERSONNEL ON-SITE: QTY Used Unus~ EQUIPMENT ON-SITE: QTY USED Unused 

Response Manager 1 

Foreman 1 

Health and Safety Manager 1 

Truck Driver 

Equipment Operator 1 

Laborer 1 

PERSONNEL OFF-SITE 

Subcontract Manager 2 

Health and Safety Manager 1 

Transport and Disposal Coord 1 

Field Cost Accoun1ant 1 

1 

1 

1 ----
1 

2 

1 

1 

1 

Pick -up Truck 

Bobcat w/sweeper 

Trash Pumps 

1 

2 

1 

1 

ORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900-55): 
-- ---- ---
The crew continued sweeping and removal of mud/oil on the tarmac in the South Pond area. 

- - - -- --- -
The crew continued to pump water from the Middle Pond to the North Pond and clean water set up. 

Subcontract Manager received bids for the vacuum truck air mover and issued Purchase Orders for PPE, Bean Pump 
and vacuum-roll off boxes. Temporary fence awarded to American Fence Company. 

osc Date: Time:0830 Date: 
' 10.6.2014 Time: RM 

Next OPERATIONAL PERIOD (administrative, tact~J I resource status changes, special instructions, H&S)(lnput tor next DWOJ.· _ _ _ 

Continue with removal of the dirUoil from the tarmac. -- --- --
Continue to work on gates for entry to the hydrant and North Pond 

Hookup hoses from the hydrant, record meter reading . 
- -
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